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Forrester Road Corridor Study
Study Complete April 2009

SR-115 Extension Planning Study
PSR Complete

Calexico East - GSA POE Expansion
Pending Funding

Revise Dogwood Road Interchange
End ED September 2012

SR-98 West Phase 2
Possible Developer Funded Begin Design 2013

Calexico Border Gateway and 1st Street Promenade
Begin Environmental January 2012

Calexico West - GSA POE Reconfiguration
End ED 2011

SR-98 East Jasper SR-111 to SR-7
End ED 2016

Sidewinder Roadside Rest Area (PPP)
End ED July 2012

Revise I-8/SR-186 Interchange Improvements
Construction 2015 - 2025

Andrade POE Transtportation Enhancement
End ED October 2011

Revise Imperial Ave Interchange
End Design 2016

SR-86/Dogwood Road Intersection Improvements
Construction Before 2013

SR-86/SR-111 Intersection Improvements
Construction Before 2013

SR-98 West Widening Phase 1A Ollie Av to Rockwood Av
Pending Funding

SR-98 West Widening Phase 1B W Williams Av to Ollie Av
Begin Design November 2011

SR-98 West Widening Phase 1C All American Canal to Cesar Chavez Blvd
Pending Funding

Brawley Bypass (Stage 2)
Open To Public

Brawley Bypass (Stage 3)
End Construction December 2013

Sunbeam Rest Area
Facility Open May 2011 RV Sanitation Facilities Open June 2012

I-8/Dogwood Rd Ramp Improvements
Completed March 2011

SR-111 Relinquishment Brawley Bypass To SR-78
Relinquished June 2011

SR-78 Relinquisment SR-86 To SR-111
Relinquished By December 2012

SR-86 Relinquishment Brawley Bypass to SR-86
PSR End 2012

SR-86 Relinquishment SR-111 to Brawley Bypass
PSR End 2013

SR-186 Relinquishment 500 Feet from Border to GSA
Relinquished By February 2012
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ED: Environmental Document
GSA: General Services Administration
POE: Port of Entry
PPP: Public Private Partnership
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